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Attachment 4 – Budget 
A detailed budget is shown in Tables 4-1, 4-2, and 4.3.  These tables include labor categories, 
hourly rates, labor time estimates, the non-State funding match, and the grant request for each 
task.  A summary of the budget can be found in Table 4-4.  The sources of funding for the non-
State share ($134,616) include: 

• $52,906 will be funded through RWA (of which, $23,352 is RWA in-kind labor). 

• A U.S. Bureau of Reclamation WaterSMART Grant, called a System Optimization 
Review (SOR Grant) for Fiscal Year 2010.  Because of eligibility requirements of the 
grant, San Juan Water District, one the members of the ARB IRWM Management 
Committee, applied on behalf of RWA.  RWA was notified August 12, 2010 that it had 
received this grant for planning and technical studies.  RWA will receive $134,183 in 
funding through this grant program, of which $81,710 is eligible as non-State share for 
tasks that will directly lead to the ARB IRWMP Update.  Work on the SOR Grant portion 
of the project is expected to commence by November 2010. 

RWA has carefully evaluated the tasks and level of effort for the proposed ARB IRWMP 
Update, and have a high degree of confidence in our budget estimates.  For each task, the 
appropriate consultant developed a cost estimate based on a strong understanding of the ARB 
IRWMP Update expectations.  Each consultant has successfully completed past work on the 
ARB IRWMP.  Two of the firms completed major elements of the current ARB IRWMP, 
partially funded through a Proposition 50 Planning Grant, within the planned budget. 
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Table 4-1.  Budget
American River Basin Integrated Regional Water Management Plan Update

Task 

 Planning 
Consultant - 

Principal 
Professional

  Planning 
Consultant - 

Principal 
Facilitator

 Planning 
Consultant - 
Supervising 
Professional

 Planning 
Consultant - 
Professional

 Planning 
Consultant -  

Associate 
Professional

 Planning 
Consultant -  
GIS/Graphics

 Planning 
Consultant - 

Admin/ Secretary/ 
Editor RWA Staff

Outreach/ 
Modeling 

Consultant Total Task Hours 

 Planning 
Consultant Labor 

Subtotal
RWA Labor 

Subtotal

Outreach/ 
Modeling/ Web 

Interface 
Consultant Labor 

Subtotal
Total Labor 

Costs
Other Direct 

Costs   Total Cost 
Non-State Share 
(Funding Match)*

 Requested Grant 
Funding (DWR 
Grant Amount) 

 % Funding 
Match 

(Non-State 
Share) 

Hourly Rate:  $195 $190 $160 $125 $100 $100 $95 $84 $130
TASK 1: IRWMP Update Tasks
Subtask 1.1: Update Basic Data 20 120 40 8 188  $          19,960  $            -    $                  -    $        19,960  $      1,974  $        21,934  $             10,437  $         11,497 48%
Subtask 1.2: Incorporate Other Elements (e.g., RMS) 12 4 60 120 16 80 292  $          26,220  $      6,720  $                  -    $        32,940  $      2,226  $        35,166  $               6,720  $         28,446 19%
Subtask 1.3: Address Climate Change 8 80 160 8 See Table 4-2 572 $ 31,120 $ - $ 46,470 $ 77,590 $ 2,688 $ 80,278 $ - $ 80,278 0%Subtask 1.3: Address Climate Change 8 80 160 8 See Table 4-2 572 $          31,120 $            -   $          46,470  $        77,590  $      2,688  $        80,278 $                     -   $         80,278 0%

TASK 2: Plan for Expanding the Strategy for 
Identifying/Including Disadvantaged Communities

16 40 40 80 20 196  $          24,420  $            -    $                  -    $        24,420  $      2,058  $        26,478  $                     -    $         26,478 0%
TASK 3: Continue Stakeholder OutreachTASK 3: Continue Stakeholder Outreach

8 40 40 40 40 20 74 116 378  $          25,460  $      6,216  $          15,080  $        46,756  $      1,974  $        48,730  $               6,216  $         42,514 13%
TASK 4: Develop Objectives with Metrics

28 24 140 120 20 60 120 512  $          46,320  $      5,040  $          15,600  $        66,960  $      3,486  $        70,446  $             45,815  $         24,631 65%
TASK 5: Develop a Web-Based IRWM Interface

S T bl 4 3 728 $ $ $ 105 920 $ 105 920 $ $ 105 920 $ 28 264 $ 77 656 27%See Table 4-3 728 $                  -   $            -   $        105,920  $      105,920  $            -    $      105,920 $             28,264 $         77,656 27%
TASK 6: Add New/Update Existing Projects

80 40 4 40 164  $          17,180  $      3,360  $                  -    $        20,540  $      1,302  $        21,842  $             21,842  $                 -   100%
TASK 7: Project Prioritization

8 40 40 4 24 116  $          12,340  $      2,016  $                  -    $        14,356  $         966  $        15,322  $             15,322  $                 -   100%$ , $ , $ $ , $ , ,
TASK 8: Prepare ARB IRWMP Update
Subtask 8.1: Draft ARB IRWMP Update 60 80 120 80 20 360  $          46,400  $            -    $                  -    $        46,400  $      3,780  $        50,180  $                     -    $         50,180 0%
Subtask 8.2: Final ARB IRWMP Update 20 80 80 20 20 220  $          28,600  $            -    $                  -    $        28,600  $      6,310  $        34,910  $                     -    $         34,910 0%
TASK 9: IRWMP Project and Grant Management
Subtask 9 1: Project Management 16 48 12 24 100 $ 14 280 $ - $ - $ 14 280 $ 1 050 $ 15 330 $ - $ 15 330 0%Subtask 9.1: Project Management 16 48 12 24 100 $          14,280 $            -   $                  -    $        14,280  $      1,050  $        15,330 $                     -   $         15,330 0%
Subtask 9.2: Grant Management 24 48 24 96 $          10,920 $            -   $                  -    $        10,920  $      1,008  $        11,928 $                     -   $         11,928 0%

ESTIMATED PROJECT TOTALS :  176 68 732 40 980 180 188 278 236 3,922  $    303,220  $ 23,352  $    183,070  $  509,642  $ 28,822  $  538,464  $      134,616  $   403,848 25%
Task 8.2 includes $4,000 for Printing the ARB IRWMP and Brochures.

* Sources of Funding for the Non-State Share (Funding Match): Local RWA IRWMP funding ($52 906) and a U S Bureau of Reclamation System Optimization Review Grant ($81 710) for a total of $134 616 Sources of Funding for the Non-State Share (Funding Match):  Local RWA IRWMP funding ($52,906) and a U.S. Bureau of Reclamation System Optimization Review Grant ($81,710) for a total of $134,616.

Table 4-2. Detailed Budget for Climate Change Modeling under Subtask 1.3
Task Project Manager

Supervising 
Professional

Associate 
Professional GIS Admin/ Secretary Total Cost

Hourly Rate:  $190 $170 $140 $105 $75
Development of Baseline Conditions

6 80 6  $        12,970 

Table 4 2. Detailed Budget for Climate Change Modeling under Subtask 1.3

Global Climate Change Scenarios
16 40 64 16  $        20,480 

Prepare Modeling Technical Memorandum
4 8 24 8 4  $          6,620 

Project Management and CoordinationProject Management and Coordination
24 8 4 4  $          6,400 

ESTIMATED TASK TOTALS :  50 48 176 34 8  $        46,470 

ARB IRWMP Proposition 94 Planning Grant
Budget 1 September 28, 2010
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Task 
Non-State Share 
(Funding Match)*

Requested Grant 
Funding (DWR 
Grant Amount)  Total Cost 

 % Funding 
Match  

TASK 1: IRWMP Update Tasks $17,157 $120,221 $137,378 12%
TASK 2: Plan for Expanding the Strategy for Identifying/Including 
Disadvantaged Communities $0 $26,478 $26,478 0%
TASK 3: Continue Stakeholder Outreach $6,216 $42,514 $48,730 13%
TASK 4: Develop Objectives with Metrics $45,815 $24,631 $70,446 65%
TASK 5: Develop a Web-based IRWM Interface $28,264 $77,656 $105,920 27%
TASK 6: Add New/Update Existing Projects $21,842 $0 $21,842 100%
TASK 7: Project Prioritization $15,322 $0 $15,322 100%
TASK 8: Prepare ARB IRWMP Update $0 $85,090 $85,090 0%
TASK 9: IRWMP Project and Grant Management $0 $27,258 $27,258 0%

ESTIMATED PROJECT TOTALS :   $      134,616  $      403,848  $      538,464 25%

Table 4-4. Budget Summary 

* Sources of Funding for the Non-State Share (Funding Match):  Local RWA IRWMP funding ($52,906) and a U.S. Bureau of Reclamation System 
Optimization Review Grant ($81,710) for a total of $134,616.

ARB IRWMP Proposition 84 Planning Grant
Budget 3 September 28, 2010
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